COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/05/2010

ESTIMATE SUMMARY 17:30:14
CONTID: C17245 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 17245-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 64.5 DAYS TIME ALLOW: 225 WORK DAYS
SH 52: BOULDER CREEK BRIDGE PERCENT TIME: 28.67 ORIG TIME ALLOW: 225 WORK DAYS
PROJECT NO: ES4 052A-031
SH 52: BOULDER CREEK BRIDGE
NAME OF ROAD: 052a
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 01/25/2010 DATE TIME STARTED 08/31/2009
7353 S. EAGLE STREET DATE LET 06/18/2009 DATE WORK BEGAN
DATE AWARDED 06/25/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/15/2009 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 08/31/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,778,862.79 PARTICIPATING $ 1,107,253.30 S 347,964.42
AWARD PROJECT AMT: S  3,403,845.74 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 29.30% TOTAL EARNINGS 1,107,253.30 347,964.42
FUNDS AVAILABLE: $ 2,671,609.49 STOCKPILED MATERIALS 17,186.00 -160,452.00
GROSS EARNINGS 1,124,439.30 187,512.42
TOTAL CLAIMS: $ 0.00 RETATNAGE -32,411.26 -10,304.55
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,092,028.04 177,207.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,092,028.04 177,207.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 177,207.87
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01400 REMOVAL OF CATTLE GUARD 1.000 1.000
EACH 0.000 0.00
790.00000 1.000 790.00
0065 202-04004 PLUG CULVERT (SPECIAL) 1.000 0.500
EACH 0.000 0.00
5,600.00000 0.500 2,800.00
0070 202-06000 REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
11,200.00000 0.000 0.00
0075 203-00000 UNCLASSIFIED EXCAVATION 12,811.000 3,687.000
cY 0.000 0.00
7.00000 3,687.000 25,809.00
0080 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 22,000.000 8,826.000
cy 1,956.000 19,560.00
10.00000 10,782.000 107,820.00
0085 203-01100 PROOF ROLLING 10.000 1.000
HOUR 0.000 0.00
110.00000 1.000 110.00
0090 203-01500 BLADING 50.000 9.000
HOUR 3.000 390.00
130.00000 12.000 1,560.00
0095 203-01510 BACKHOE 50.000 33.000
HOUR 0.000 0.00
180.00000 33.000 5,940.00
0100 203-01555 DOZING (LANDSCAPING) 50.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0105 203-01597 *POTHOLING 12.000 12.000
HOUR 0.000 0.00
250.00000 12.000 3,000.00
0110 203-01622 *SWEEPING (WITH PICKUP BROOM) 100.000 8.000
HOUR 0.000 0.00

130.00000 8.000 1,040.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00200 STRUCTURE BACKFILL (CLASS 2) 150.000 0.000
cy 50.000 1,400.00
28.00000 50.000 1,400.00
0120 207-00205 TOPSOIL 925.000 0.000
cY 0.000 0.00
3.40000 0.000 0.00
0125 207-00210 STOCKPILE TOPSOIL 925.000 245.660
cy 0.000 0.00
5.50000 245.660 1,351.13
0130 207-00305 WETLAND TOPSOIL 575.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0135 207-00310 STOCKPILE WETLAND TOPSOIL 575.000 474.640
cy 0.000 0.00
13.00000 474.640 6,170.32
0140 208-00002 *EROSION LOG (12 INCH) 2,500.000 300.000
LF 105.000 388.50
3.70000 405.000 1,498.50
0145 208-00003 *EROSION LOG (18 INCH) 450.000 0.000
LF 80.000 600.00
7.50000 80.000 600.00
0150 208-00004 *SILT BERM 500.000 0.000
LF 0.000 0.00
3.90000 0.000 0.00
0155 208-00020 *SILT FENCE 3,000.000 2,434.000
LF 22.000 24.20
1.10000 2,456.000 2,701.60
0160 208-00033 SEDIMENT TRAP 3.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0165 208-00034 *GRAVEL BAG 200.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00045  CONCRETE WASHOUT STRUCTURE 4.000 1.000
EACH 1.000 520.00
520.00000 2.000 1,040.00
0175 208-00051  *STORM DRAIN INLET PROTECTION (TYPE 1) 48.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0180 208-00060  TEMPORARY SLOPE DRAIN 80.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0185 208-00070  STABILIZED CONSTRUCTION ENTRANCE 5.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
0190 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 120.000 69.000
HOUR 0.000 0.00
37.00000 69.000 2,553.00
0195 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 2.000
HOUR 0.000 0.00
100.00000 2.000 200.00
0200 208-00205  EROSION CONTROL SUPERVISOR 500.000 61.000
HOUR 22.000 220.00
10.00000 83.000 830.00
0205 210-00760  *RESET LUMINAIRE 1.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0210 210-00810  *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0215 210-00825  *RESET FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0220 210-00831  *RESET TRAFFIC SIGNAL HEAD 3.000 0.000
EACH 0.000 0.00

200.00000 0.000 0.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-00840 *RESET TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0230 210-00842 *RESET TRAFFIC SIGNAL MAST ARM 1.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0235 210-00860 *RESET PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0240 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0245 210-01011 *RESET GATE 2.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0250 212-00006 *SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00
370.00000 0.000 0.00
0255 212-00032 *SOIL CONDITIONING 3.000 0.000
ACRE 0.000 0.00
2,900.00000 0.000 0.00
0260 213-00002 *MULCHING (WEED FREE HAY) 4.000 0.000
ACRE 0.000 0.00
640.00000 0.000 0.00
0265 213-00009 *FLEXIBLE GROWTH MEDIUM 2.000 0.000
ACRE 0.800 2,720.00
3,400.00000 0.800 2,720.00
0270 213-00061 *MULCH TACKIFIER 800.000 0.000
LB 0.000 0.00
1.90000 0.000 0.00
0275 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00

1,600.00000 0.000 0.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 214-00280 *DECIDUOUS TREE (8 FOOT) 14.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0285 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 60.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0290 214-01010 *BRUSH LAYER CUTTING 1,250.000 0.000
EACH 0.000 0.00
1.80000 0.000 0.00
0295 216-00042 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 1,500.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0300 217-00020 *HERBICIDE TREATMENT 20.000 5.000
HOUR 0.000 0.00
350.00000 5.000 1,750.00
0305 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,500.000 1,175.900
cY 42.200 1,181.60
28.00000 1,218.100 34,106.80
0310 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 87.000 0.000
TON 0.000 0.00
98.00000 0.000 0.00
0315 412-00900 *CONCRETE PAVEMENT (9 INCH) 7,963.000 1,908.000
sY 0.000 0.00
43.00000 1,908.000 82,044.00
0320 420-00102 GETEXTILE (EROSION CONTROL) (CLASS 1) 7,200.000 4,757.190
sy 0.000 0.00
1.80000 4,757.190 8,562.94
0325 506-00212 RIPRAP (12 INCH) 1,630.000 5.100
cY 0.000 0.00
44.00000 5.100 224.40
0330 506-00218 RIPRAP (18 INCH) 1,988.000 382.000
cy 0.000 0.00

39.00000 382.000 14,898.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,000.000 313.000
LF 0.000 0.00
13.00000 313.000 4,069.00
0340 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0345 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0350 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0355 606-02005 *END ANCHORAGE (FLARED) 6.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0360 607-00005 *END POST 12.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0365 607-00010 *CORNER AND LINE BRACE POST 50.000 25.000
EACH 0.000 0.00
150.00000 25.000 3,750.00
0370 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 5,000.000 2,778.000
LF 0.000 0.00
1.30000 2,778.000 3,611.40
0375 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,612.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0380 607-11525 *FENCE (PLASTIC) 400.000 295.000
LF 0.000 0.00
1.70000 295.000 501.50
0385 607-11530 *FENCE (SPECIAL) 45.000 0.000
LF 0.000 0.00

6.50000 0.000 0.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 607-60116 *16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0395 611-00020 *20 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
13,000.00000 0.000 0.00
0400 612-00001 *DELINEATOR (TYPE I) 4.000 0.000
EACH 0.000 0.00
41.00000 0.000 0.00
0405 612-00002 *DELINEATOR (TYPE II) 22.000 0.000
EACH 0.000 0.00
41.00000 0.000 0.00
0410 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0415 613-00200 *2 INCH ELECTRICAL CONDUIT 1,112.000 0.000
LF 0.000 0.00
4.30000 0.000 0.00
0420 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
770.00000 0.000 0.00
0425 613-50210 *TEMPORARY LIGHTING 1.000 0.500
LS 0.000 0.00
36,300.00000 0.500 18,150.00
0430 615-00030 EMBANKMENT PROTECTOR TYPE 3 4.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
0435 617-03010 DETOUR CULVERT PIPE 58.000 40.000
LF 0.000 0.00
99.00000 40.000 3,960.00
0440 621-00450 *DETOUR PAVEMENT 3,057.000 2,182.000
sy 0.000 0.00

17.00000 2,182.000 37,094.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 625-00000 *CONSTRUCTION SURVEYING 1.000 0.418
LS 0.000 0.00
10,400.00000 0.418 4,347.20
0450 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 4,479.69
44,796.89000 0.600 26,878.13
0455 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.250 625.00
2,500.00000 0.500 1,250.00
0460 627-00005 *EPOXY PAVEMENT MARKING 50.000 0.000
GAL 0.000 0.00
64.00000 0.000 0.00
0465 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 150.000 79.000
GAL 0.000 0.00
28.00000 79.000 2,212.00
0470 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 216.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 0.000 0.00
0475 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 120.000 0.000
LINE)
SF 0.000 0.00
9.00000 0.000 0.00
0480 630-00000 *FLAGGING 1,000.000 408.000
HOUR 45.000 900.00
20.00000 453.000 9,060.00
0485 630-00007 *TRAFFIC CONTROL INSPECTION 120.000 57.000
DAY 29.000 1,769.00
61.00000 86.000 5,246.00
0490 630-00012 *TRAFFIC CONTROL MANAGEMENT 160.000 44.000
DAY 6.000 1,980.00
330.00000 50.000 16,500.00
0495 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 3.500
EACH 0.000 0.00

200.00000 3.500 700.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 13.500
EACH 0.000 0.00
31.00000 13.500 418.50
0505 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 20.500
EACH 0.000 0.00
46.00000 20.500 943.00
0510 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00
61.00000 5.000 305.00
0515 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 95.000 47.500
SF 0.000 0.00
20.00000 47.500 950.00
0520 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
5,100.00000 2.000 10,200.00
0525 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.000 0.00
2,600.00000 0.000 0.00
0530 630-80360 *DRUM CHANNELIZING DEVICE 100.000 15.000
EACH 0.000 0.00
31.00000 15.000 465.00
0535 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 2.000
EACH 0.000 0.00
36.00000 2.000 72.00
0540 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0545 630-80370 CONCRETE BARRIER (TEMPORARY) 2,300.000 588.000
LF 0.000 0.00
13.00000 588.000 7,644.00
0550 630-80378 GLARE SCREEN (TEMPORARY) 1,725.000 504.000
LF 0.000 0.00

13.00000 504.000 6,552.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 630-80380 *TRAFFIC CONE 150.000 50.000
EACH 0.000 0.00
7.00000 50.000 350.00
0560 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
510.00000 0.000 0.00
0565 630-85010 IMPACT ATTENUATOR (TEMPORARY) 5.000 2.500
EACH 0.000 0.00
2,900.00000 2.500 7,250.00
0570 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.500
LS 0.000 0.00
25,500.00000 0.500 12,750.00
0575 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 14,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70016 F/A FUEL COST ADJUSTMENT 30,000.000 482.200
FA 120.730 120.73
1.00000 602.930 602.93
0595 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 12,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 1,850.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70028 F/A ESB PROGRAM 7,500.000 5,000.000
FA 0.000 0.00
1.00000 5,000.000 5,000.00
0620 700-70170 F/A POTHOLE UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70380 F/A EROSION CONTROL 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 1,959,064.99 $ 36,878.72$ 539,502.65
CAT NO0300 STRUCTURE D-16-DS
0630 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
50,000.00000 0.000 0.00
0635 206-00000 STRUCTURE EXCAVATION 903.000 446.150
cy 0.000 0.00
29.00000 446.150 12,938.35
0640 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,088.000 0.000
cY 362.900 28,669.10
79.00000 362.900 28,669.10
0645 206-00100 STRUCTURE BACKFILL (CLASS 1) 324.000 0.000
cy 0.000 0.00
73.00000 0.000 0.00
0650 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
20,600.00000 1.000 20,600.00
0655 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
22,400.00000 1.000 22,400.00
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PCN: 17245-BID ESTIMATE RUN 02/05/2010
PROJECT: ES4 052A-031 ESTIMATE NO: 0005 17:30:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE D-16-DS

0660 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 456.000 0.000
TON 0.000 0.00
70.00000 0.000 0.00
0665 503-00030 *DRILLED CAISSON (30 INCH) 262.000 107.300
LF 0.000 0.00
210.00000 107.300 22,533.00
0670 503-00036 *DRILLED CAISSON (36 INCH) 455.000 183.000
LF 0.000 0.00
220.00000 183.000 40,260.00
0675 515-00120 *WATERPROOFING (MEMBRANE) 2,816.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0680 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0680 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000
LF 0.000 0.00
54.00000 198.000 10,692.00
0685 601-03040 CONCRETE CLASS D (BRIDGE) 1,046.000 130.780
cy 148.200 62,244.00
420.00000 278.980 117,171.60
0690 602-00020 *REINFORCING STEEL (EPOXY COATED) 290,170.000 48,400.000
1B 46,990.000 30,073.60
0.64000 95,390.000 61,049.60
0695 604-20003 OUTLET STRUCTURE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0700 604-20010 SETTLING BASIN 2.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0705 604-25000 VANE GRATE INLET SPECIAL 2.000 0.000
EACH 0.000 0.00

6,700.00000 0.000 0.00
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PCN: 17245-BID ESTIMATE RUN
PROJECT : ES4 052A-031 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE D-16-DS
0705 MATERIAL ALLOWANCE VANE GRATE INLET SPECIAL 1.000
EACH 0.000 0.00
6,494.00000 1.000 6,494.00
0710 606-11030 *BRIDGE RAIL TYPE 10M 543.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0715 618-06036 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 20,509.000 0.000
INCHES)
SF 6,789.250 190,099.00
28.00000 6,789.250 190,099.00
0715 MATERIAL ALLOWANCE PRESTRESSED CONCRETE SLAB (DEPTH 6,635.732
>13")
SF -6,635.732 -160,452.00
24.18000 0.000 0.00
CAT 0300 CURRENT AMT § 1,767,767.80 $ 150,633.708% 532,906.65
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0720 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
34,100.00000 1.000 34,100.00
0725 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,500.00000 1.000 15,500.00
0730 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
810.00000 3.000 2,430.00
CAT 0400 CURRENT AMT $ 52,030.00 $ 0.008$ 52,030.00
PROJECT TOTAL CURRENT AMT $ 3,778,862.79 $ 187,512.42 % 1,124,439.30



